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On Wednesday, November 28, 1979 there was a· meeting in South Charleston, 
Building 3002, regarding_ Groundwater Monitoring Programs at both Sistersville 
and Marietta .. M. A. Barloz, R. T. Kramer, D. T. Marsh, A. H. Cheely, S. Perez, 
J. W. James and C. F. Schubert were present~ (C. R. Barrett was on vacation.) 

The discussions centered around the Cheely-Marsh recommendations for 
shallow soil test and ground water monitoring wells in the South and North 
buried waste areas at Sistersville, and the-draining area from the Marietta 
landfill site. Proposals for. implementing these recommendations by TRIAD 
Engineering were.evaluated and agreed upon (copies attached). 

Ground and water sampling protocol was also discussed. M. A. Barloz will 
supply detailed drawings of a sample dipper, and attempt to borrow such a 
device from South Charleston.· C. F. Schubert will obtain specially prepared 
sample jugs, and D. T. Marsh and M. Barloz will assist in initial sampling of 
the wells. as well as obtaining test cores of the soil. J. W. James will 
conduct an on site evaluation of core samples and characterization of the 
test bpres. 

The work at Marietta is expected to require three days to one week. 
That at Sistersville will be longer • possibly ten days or two weeks. 
Priority wise., it seemed best to do Sistersville work first, possibly as 
soon as the week of December 9 .• 1979. It will be necessary to have Charley 
Brown with·hfs bulldozer available at that time to prepare test bore sites. 

Considerable·discussion·revolved around the possible necessity of 
assuring the deeper aquifer at Marietta {under a rock layer) should also be 
tested for contaminants· at this time. Because of the need of different 
drilling equipment, and because these initial tests are only Phase I of the 
Marietta project, it was agreed·that A. Cheely and J. W. James wi11 further 
study the geology and terrain before committing to. deep hole locations and 
test drilling at Marietta. 

The cost estimates attached do·not cover Environmental Engif!eering 
charges or Laboratory analyses costs,-elther UCC or outside. 
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